

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Target version	Category	Sponsored	Start date
325	ESSArch	Bug	New	Normal	Tapebyte					2015-09-11
361	ESSArch	Feature	New	Normal	Workflow engine					
362	ESSArch	Feature	New	Normal	Add support for metadata-generator profiles					
363	ESSArch	Feature	New	Normal	Create presentation views for forms based on SE FGS package					
364	ESSArch	Feature	New	Normal	New web userinterface for ETP					
368	ESSArch	Feature	New	Normal	Create SIP - Prepare IP					
369	ESSArch	Feature	New	Normal	Create SIP - Create SIP					
370	ESSArch	Task	New	Normal	Prepare IP logical + physical					
371	ESSArch	Task	New	Normal	Prepare Submission Information Package Description	Simon Nilsson				
377	ESSArch	Task	New	Normal	Check SIP METS creation prerequisites	Simon Nilsson				
378	ESSArch	Task	New	Normal	Check SIP PREMIS prerequisites	Simon Nilsson				
380	ESSArch	Task	New	Normal	Create IP metadata generator task	Oskar Persson				
381	ESSArch	Task	New	Normal	Create IP Validate syntax task	Oskar Persson				
477	Dev	Bug	New	Normal	test1					2018-06-25
478	Dev	Bug	New	Normal	test2	Henrik Ek				
479	Dev	Bug	New	Normal	test2	Henrik Ek				
480	Dev	Bug	New	Normal	test3					2018-06-25
514	ESSArch	Bug	New	Urgent	SIP-profil					2019-10-07
365	ESSArch	Task	In Progress	Normal	Design gui layout	Petrus Jonsson				
366	ESSArch	Task	In Progress	Normal	Create gui layout	Petrus Jonsson				
379	ESSArch	Task	In Progress	Normal	Create IP preparation task	Oskar Persson				
382	ESSArch	Task	Resolved	Normal	Create SIP	Simon Nilsson				
32	ESSArch	Feature	New	Normal	function to update schemalocation to locale xsd-files in xml-files			AIP		2013-09-18
31	ESSArch	Feature	New	Normal	extract all log events for events between the Ingest and AIPwriter from database to preservation log file before writing to long-term storage		Suggestions for the next version	AIP		2013-09-18

#	Project	Tracker	Status	Priority	Subject	Assignee	Target version	Category	Sponsored	Start date
33	ESSArch	Feature	New	Normal	function to create AIU-packages			AIU		2013-09-18
36	ESSArch	Feature	New	Normal	web service for receiving electronic SIP deliveries			CORE		2013-09-18
38	ESSArch	Feature	New	Normal	file format conversion on ingest/access and migrations, format policy, JHOVE			CORE		2013-09-18
39	ESSArch	Feature	New	Normal	search engine / search functions, Solr			CORE		2013-09-18
40	ESSArch	Feature	New	Normal	locale XML-schema and DNS server for validation of XML-files			CORE		2013-09-18
41	ESSArch	Feature	New	Normal	support for new OS platform SUSE/SLES 11 SP3			CORE		2013-09-18
42	ESSArch	Feature	New	Normal	support for MySQL >5,5			CORE		2013-09-18
43	ESSArch	Feature	New	Normal	Script to shutdown EPP nicely on request from UPS			CORE		2013-09-18
134	ESSArch	Feature	New	Normal	Support of virtual EPP servers (Per object permissions for EPP)			CORE		
152	ESSArch	Feature	New	Normal	Change to smoother warning when ESSArch run out of tape media		Suggestions for the next version	CORE		2013-10-10
44	ESSArch	Feature	New	Normal	develop the creation of mets.xml interpreting for various XML structures such arkivutrekk / ead / eac to amdsec / dmdsec in mets.xml			META		2013-09-18
45	ESSArch	Feature	New	Normal	expand support for automated validation checks such as different types of delivery			META		2013-09-18
46	ESSArch	Feature	New	Normal	adaptation to new sip.xml and info.xml when completed / approved			META		2013-09-18
48	ESSArch	Feature	New	Normal	logging, levels, process monitoring		2013 December	MON		2013-09-18
49	ESSArch	Feature	New	Normal	receipt handling to different receivers at different situations			MON		2013-09-18
47	ESSArch	Feature	New	Normal	dashboard 1st page		Suggestions for the next version	MON		2013-09-18
34	ESSArch	Feature	New	Normal	support for objectbased storage system			STORAGE		2013-09-18
35	ESSArch	Feature	New	Normal	support for several filesystems for long-term storage			STORAGE		2013-09-18
15	ESSArch	Feature	New	Normal	search function for IPs		2013 December	UI		2013-09-18
16	ESSArch	Feature	New	Normal	more reporting functionality		2013 December	UI		2013-09-18
22	ESSArch	Feature	New	Normal	lists - sort filter		2013 December	UI		2013-09-18
24	ESSArch	Feature	New	Normal	support for migration (preservation) of information within the EPP storage and export function for future systems		2013 December	UI		2013-09-18
25	ESSArch	Feature	New	Normal	robot inventory - ability to detect duplicates with the same barcode in robot		2013 December	UI		2013-09-18
27	ESSArch	Feature	New	Normal	status messages and status values, etc. should be in plain text. It's hard to remember what "5" or "1130" stands for.		2013 December	UI		2013-09-18
17	ESSArch	Feature	New	Normal	custom search criterias for DIP requests			UI		2013-09-18
18	ESSArch	Feature	New	Normal	datepicker for datefields in forms			UI		2013-09-18

#	Project	Tracker	Status	Priority	Subject	Assignee	Target version	Category	Sponsored	Start date
19	ESSArch	Feature	New	Normal	timepicker for timefields in forms			UI		2013-09-18
14	ESSArch	Feature	New	Normal	support for translation to norska/svenska		Suggestions for the next version	UI		2013-09-18
20	ESSArch	Feature	New	Normal	helptexts in forms		Suggestions for the next version	UI		2013-09-18
21	ESSArch	Feature	New	Normal	lists - expanded/collapsed filter		Suggestions for the next version	UI		2013-09-18
23	ESSArch	Feature	New	Normal	request to execute background worker process with progressbars		Suggestions for the next version	UI		2013-09-18
26	ESSArch	Feature	New	Normal	personal value for dissemination-path, for example: "/dissemination/userX"		Suggestions for the next version	UI		2013-09-18
153	ESSArch	Feature	New	Normal	Administration interface for IOQueue		Suggestions for the next version	UI		2013-10-10
28	ESSArch	Feature	New	Normal	function to add comments to metshdr adm in forms			UI-CA		2013-09-18
29	ESSArch	Feature	New	Normal	forms to add additional metadata when checkin from reception			UI-CA		2013-09-18
30	ESSArch	Feature	New	Normal	develop Checkout/in to Gate, connect actions to request.xml			UI-CA		2013-09-18