

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Target version | Category | Sponsored | Start date |
|-----|---------|---------|-------------|----------|---|----------------|----------------------------------|----------|-----------|------------|
| 382 | ESSArch | Task | Resolved | Normal | Create SIP | Simon Nilsson | | | | |
| 366 | ESSArch | Task | In Progress | Normal | Create gui layout | Petrus Jonsson | | | | |
| 379 | ESSArch | Task | In Progress | Normal | Create IP preparation task | Oskar Persson | | | | |
| 365 | ESSArch | Task | In Progress | Normal | Design gui layout | Petrus Jonsson | | | | |
| 362 | ESSArch | Feature | New | Normal | Add support for metadata-generator profiles | | | | | |
| 377 | ESSArch | Task | New | Normal | Check SIP METS creation prerequisites | Simon Nilsson | | | | |
| 378 | ESSArch | Task | New | Normal | Check SIP PREMIS prerequisites | Simon Nilsson | | | | |
| 380 | ESSArch | Task | New | Normal | Create IP metadata generator task | Oskar Persson | | | | |
| 381 | ESSArch | Task | New | Normal | Create IP Validate syntax task | Oskar Persson | | | | |
| 363 | ESSArch | Feature | New | Normal | Create presentation views for forms based on SE FGS package | | | | | |
| 369 | ESSArch | Feature | New | Normal | Create SIP - Create SIP | | | | | |
| 368 | ESSArch | Feature | New | Normal | Create SIP - Prepare IP | | | | | |
| 364 | ESSArch | Feature | New | Normal | New web userinterface for ETP | | | | | |
| 370 | ESSArch | Task | New | Normal | Prepare IP logical + physical | | | | | |
| 371 | ESSArch | Task | New | Normal | Prepare Submission Information Package Description | Simon Nilsson | | | | |
| 514 | ESSArch | Bug | New | Urgent | SIP-profil | | | | | 2019-10-07 |
| 325 | ESSArch | Bug | New | Normal | Tapebyte | | | | | 2015-09-11 |
| 477 | Dev | Bug | New | Normal | test1 | | | | | 2018-06-25 |
| 478 | Dev | Bug | New | Normal | test2 | Henrik Ek | | | | |
| 479 | Dev | Bug | New | Normal | test2 | Henrik Ek | | | | |
| 480 | Dev | Bug | New | Normal | test3 | | | | | 2018-06-25 |
| 361 | ESSArch | Feature | New | Normal | Workflow engine | | | | | |
| 31 | ESSArch | Feature | New | Normal | extract all log events for events between the Ingest and AIPwriter from database to preservation log file before writing to long-term storage | | Suggestions for the next version | AIP | | 2013-09-18 |
| 32 | ESSArch | Feature | New | Normal | function to update schemalocation to locale xsd-files in xml-files | | | AIP | | 2013-09-18 |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Target version | Category | Sponsored | Start date |
|-----|---------|---------|--------|----------|---|----------|----------------------------------|----------|-----------|------------|
| 33 | ESSArch | Feature | New | Normal | function to create AIU-packages | | | AIU | | 2013-09-18 |
| 152 | ESSArch | Feature | New | Normal | Change to smoother warning when ESSArch run out of tape media | | Suggestions for the next version | CORE | | 2013-10-10 |
| 38 | ESSArch | Feature | New | Normal | file format conversion on ingest/access and migrations, format policy, JHOVE | | | CORE | | 2013-09-18 |
| 40 | ESSArch | Feature | New | Normal | locale XML-schema and DNS server for validation of XML-files | | | CORE | | 2013-09-18 |
| 43 | ESSArch | Feature | New | Normal | Script to shutdown EPP nicely on request from UPS | | | CORE | | 2013-09-18 |
| 39 | ESSArch | Feature | New | Normal | search engine / search functions, Solr | | | CORE | | 2013-09-18 |
| 42 | ESSArch | Feature | New | Normal | support for MySQL >5,5 | | | CORE | | 2013-09-18 |
| 41 | ESSArch | Feature | New | Normal | support for new OS platform SUSE/SLES 11 SP3 | | | CORE | | 2013-09-18 |
| 134 | ESSArch | Feature | New | Normal | Support of virtual EPP servers (Per object permissions for EPP) | | | CORE | | |
| 36 | ESSArch | Feature | New | Normal | web service for receiving electronic SIP deliveries | | | CORE | | 2013-09-18 |
| 46 | ESSArch | Feature | New | Normal | adaptation to new sip.xml and info.xml when completed / approved | | | META | | 2013-09-18 |
| 44 | ESSArch | Feature | New | Normal | develop the creation of mets.xml interpreting for various XML structures such arkivuttrekk / ead / eac to amdsec / dmdsec in mets.xml | | | META | | 2013-09-18 |
| 45 | ESSArch | Feature | New | Normal | expand support for automated validation checks such as different types of delivery | | | META | | 2013-09-18 |
| 47 | ESSArch | Feature | New | Normal | dashboard 1st page | | Suggestions for the next version | MON | | 2013-09-18 |
| 48 | ESSArch | Feature | New | Normal | logging, levels, process monitoring | | 2013 December | MON | | 2013-09-18 |
| 49 | ESSArch | Feature | New | Normal | receipt handling to different receivers at different situations | | | MON | | 2013-09-18 |
| 34 | ESSArch | Feature | New | Normal | support for objectbased storage system | | | STORAGE | | 2013-09-18 |
| 35 | ESSArch | Feature | New | Normal | support for several filesystems for long-term storage | | | STORAGE | | 2013-09-18 |
| 153 | ESSArch | Feature | New | Normal | Administration interface for IOQueue | | Suggestions for the next version | UI | | 2013-10-10 |
| 17 | ESSArch | Feature | New | Normal | custom search criterias for DIP requests | | | UI | | 2013-09-18 |
| 18 | ESSArch | Feature | New | Normal | datepicker for datefields in forms | | | UI | | 2013-09-18 |
| 20 | ESSArch | Feature | New | Normal | helptexts in forms | | Suggestions for the next version | UI | | 2013-09-18 |
| 21 | ESSArch | Feature | New | Normal | lists - expanded/collapsed filter | | Suggestions for the next version | UI | | 2013-09-18 |
| 22 | ESSArch | Feature | New | Normal | lists - sort filter | | 2013 December | UI | | 2013-09-18 |
| 16 | ESSArch | Feature | New | Normal | more reporting functionality | | 2013 December | UI | | 2013-09-18 |
| 26 | ESSArch | Feature | New | Normal | personal value for dissemination-path, for example: "/dissemination/userX" | | Suggestions for the next version | UI | | 2013-09-18 |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Target version | Category | Sponsored | Start date |
|----|---------|---------|--------|----------|---|----------|----------------------------------|----------|-----------|------------|
| 23 | ESSArch | Feature | New | Normal | request to execute background worker process with progressbars | | Suggestions for the next version | UI | | 2013-09-18 |
| 25 | ESSArch | Feature | New | Normal | robot inventory - ability to detect duplicates with the same barcode in robot | | 2013 December | UI | | 2013-09-18 |
| 15 | ESSArch | Feature | New | Normal | search function for IPs | | 2013 December | UI | | 2013-09-18 |
| 27 | ESSArch | Feature | New | Normal | status messages and status values, etc. should be in plain text. It's hard to remember what "5" or "1130" stands for. | | 2013 December | UI | | 2013-09-18 |
| 24 | ESSArch | Feature | New | Normal | support for migration (preservation) of information within the EPP storage and export function for future systems | | 2013 December | UI | | 2013-09-18 |
| 14 | ESSArch | Feature | New | Normal | support for translation to norska/svenska | | Suggestions for the next version | UI | | 2013-09-18 |
| 19 | ESSArch | Feature | New | Normal | timepicker for timefields in forms | | | UI | | 2013-09-18 |
| 30 | ESSArch | Feature | New | Normal | develop Checkout/in to Gate, connect actions to request.xml | | | UI-CA | | 2013-09-18 |
| 29 | ESSArch | Feature | New | Normal | forms to add additional metadata when checkin from reception | | | UI-CA | | 2013-09-18 |
| 28 | ESSArch | Feature | New | Normal | function to add comments to metshdr adm in forms | | | UI-CA | | 2013-09-18 |