

ESSArch - Feature #364

New web userinterface for ETP

2016-07-04 10:53 - Henrik Ek

Status: New	Start date:
Priority: Normal	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	Severity:
Sponsored:	
Description - JavaScript-based, jquery, AngularJS ... - Integrates the backend through the REST interface	
Subtasks:	
Task # 365: Design gui layout	In Progress
Task # 366: Create gui layout	In Progress

History

#1 - 2016-07-04 10:54 - Henrik Ek

- Sprint changed from Product backlog to Sprint 1